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Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 4:06 PM

Contract No.:  04-0120F4
Diary #: 008 Const Calendar Day: 150
Inspector Name: He, Philip

Inspection Type:

Shift Hours:  06:30am  05:00 pm Break:
Federal ID:

Location:

Reviewer:  Liu, Tai-Lin

Approved Date:

Date: 05-Feb-2010 Friday
Title: Transportation Engineer

Over Time: 02:00

17-Feb-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition

removing.

Personal working in the early morning: 9 iron workers. 1 operates the jack on the pusher fame, 2 workers
work on the sides of the pusher frame, 2 at the front to check all the bearing, 4 worked on the hand rail

Final position has been reached pushed by the jack instead of the push frame.

Sidesway adjustment has been made by smaller jack.

Diary: Dispute
General Comments

Continue to push OBG Lift L1E to the face of W2 cap beam. =
04-0120F4 Bid ltem: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
General Comments 056 E-LO1-OBG.056 —~

After all the checking and preparing, pushing operation started on 7:30am. At 8:50am, the OBG L1E has
been pushed to Truss PP01 from Truss PP8.5.

9am, 2 iron workers start to check the rebars at the face of W2 cap beam with the direction of 3 ABF
engineers. About 6 workers went inside of OBG L1E to check the alignment of the prestress conduits.
Also went with them were 2 surveyers from the contractor.

After the break time of the workers from 10am to 10:15am, workers were doing prepar job for the final
push adjustment. Hoses are connected to the jacks in order to do the push.

11:15am, 1 iron workers went in between the end face of the OBG L1E and the face of the W2 cap beam
to check the potential conflict with prestress conduit, 1 rebar hook is cut.

North side seismic prevention shear plates have been installed and all the bolts have been pretensioned.
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Look from the side of the W2 cap beam for the gap between L1E and
W2 cap beam

Look from below the W2 cap beam for the gap between L1E and W2
cap beam

Lateral Jacking system.
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